The Pennsylvania State University
HUB-Robeson Addition and Renovation
University Park, PA
Work In Progress

• Completed Removal of Soil and Curb near HUB Deck
• Completed Revised Emergency Electric Power Conduits
• Demolition of Crane Tower/Opening
• Demolition of Plumbing Systems in the Bookstore
• Excavation for Pile Caps in Bookstore Sub-Basement
• Demolition of Concrete Towers and Courtyard Facade
• Installation of New Bookstore Water Service
Top of Parking Deck View
South Entrance View
Loading Dock View
Planned Work

- Continue Demolition of Towers and Courtyard
- Continue Demolition in the Bookstore
- Continue Demolition in Lower Lobby
- Continue Excavation for Pile Caps in Bookstore Sub-Basement
- Complete Installation of Bookstore Water Service
- Continue Grange Building Sitework (pending approval of ramp and grading changes)