The Pennsylvania State University
HUB-Robeson Addition and Renovation
University Park, PA

© Gilbane Building Co., Inc.
Work In Progress

- Completed Excavation for Tower Crane Foundation
- Tower Crane Foundation Leveling Slab
- Demolition of Mechanical Systems in the Bookstore
- Excavate for Pile Caps in Sub-Basement
- Demolition of Towers and Courtyard Facades
- Saw Cutting in Courtyard and Bookstore
- Ground Breaking Ceremony
HUB-Robeson Ground Breaking Ceremony
HUB-Robeson Parking Deck View
Top of Parking Deck View
Loading Dock View
Planned Work

- Form and Tie Rebar for Tower Crane
- Continue Demolition of Towers and Courtyard
- Finish Mechanical Demolition in the Bookstore
- Continue Excavation for Pile Caps in Sub-Basement
- Laser Scan Courtyard and Bookstore
- Connect New Bookstore Water Line
- Emergency Power Switchover
- Continue Grange Building Sitework (pending approval of ramp and grading changes)