The Pennsylvania State University
HUB-Robeson Addition and Renovation
University Park, PA

© Gilbane Building Co., Inc.
Work In Progress

- Temporary Partitions 1st and 2nd floor HUB-Robeson
- Demolition of Towers and Courtyard
- Ground Level Footing Excavation in Courtyard
- Mechanical and Electrical relocation for Cooler relocation
- Relocation of Mechanical, Electrical, Plumbing, and Sprinkler near Ceramic Studio
- Install Heat Detectors in Bookstore
- Electrical Demo 1st and 2nd floor HUB Robeson
- Install new Water Service
Loading Dock View
Temporary Partition Work
Courtyard Demolition and Excavation
Bookstore Sub-Basement
Planned Work

- Continue Rebar for Tower Crane
- Continue Demolition in Bookstore Lobby
- Continue Demolition of Towers and Courtyard
- Continue Ground Level Footing Excavation in Courtyard
- Relocate Starbucks Cooler
- Continue Relocation of Mechanical, Electrical, Plumbing, and Sprinkler near Ceramic Studio
- Continue Excavation for Pile Caps in Sub-Basement (pending engineering design for shoring)