The Pennsylvania State University
HUB-Robeson Addition and Renovation
University Park, PA

September 26, 2014
Work In Progress

- Install Skylight Glass and Panels
- Lay Brick on East Façade and Parapet
- Level G Sprinkler Installation
- Level 2 Bathroom Plumbing Rough in
- Hang Heavy-Gauge Duct in Flex Theater
- Hang Ductwork and set AHU-1 and -2 in MB018
- Plumbing in MB018
- Mechanical piping in MB018
- Bookstore Electrical Rough-In
- Flush / Tie-In New Chilled Water Mains
- Insulate Chilled Water Mains
- Railing and Steps from Level G to Level B2
- Structural Framing on East Façade
- Framing at East Entry Level G
- Framing on Level 2 West End
- Run Level 2 Rain Leaders
- Hang Terracotta on South Façade
- Install Storefront at Tech Lounge
- Install Storefront at THON Office Exterior
- Fire Alarm Rough-in Level 1
- Air and Vapor Barrier at MPR Volume
- TPO Roofing at Overbuild
- Prep Crane Tower Hole for future Slab on Deck Reinforcing
Project Site from the HUB Parking Deck
View from Loading Dock
View from South Entrance
View from Northwest Corner of Atrium looking South East, Level 1
Framing and Drywall Level 2
Staircase from B2 Lobby to Level G
Tech Lounge Storefront
Bookstore Elevator Cab
Bookstore Terracotta Façade
Planned Work

- Install Skylight Glass and Panels
- Lay Brick on East Façade
- Hang Ductwork in MB018
- Plumbing in MB018
- Mechanical piping in MB018
- Bookstore Electrical Rough-In
- Railing and Steps from Level G to Level B2
- Framing on Level 2
- Run Level 2 Rain Leaders
- Rough in Level 2 Bathroom Plumbing
- Hang Terracotta on South Façade
- Install Storefront at Tech Lounge
- Fire Alarm Rough-in
- Air and Vapor Barrier at MPR Volume
- TPO Roofing at Overbuild
- PVC Roofing at Canopy
- Roof Curb Flashing at Garden Roof
- Prep Crane Tower Hole for future Slab on Deck Reinforcing
- Form Bookstore Exterior Stair on South East Corner
- Level 2 Sprinkler Installation