The Pennsylvania State University
HUB-Robeson Addition and Renovation
University Park, PA

December 5, 2014
Work In Progress

- Lvl 2 HW Piping
- Install added Fire Dampers
- Tech Lounge Duct
- Smoke Exhaust Electrical Hook Up
- Fire Alarm Rough-In
- Pull Lvl 2 Branch Circuits
- Rough in Electrical in Flex Theater
- Frame South Wall for Interior Terracotta
- Level B2 Lobby Terrazzo Completion
- Install South Vestibule Curtain Wall
- Install Level 2 Storefront Frames
- Install Penthouse Louvers
- Lay Ceiling Tile in Bookstore
- Painting in Bookstore
- Install Cleanout Covers
- Install Metal Coping at Green Roof Parapet
- Complete East Stair Brick
- Cut in Sprinkler heads on Lvl B2
- Rough in Tech Lounge Sprinkler
Project Site from the HUB Parking Deck
View from Loading Dock
View from South Entrance
Bookstore Tenant Fit-Out Photos
Bookstore Tenant Fit-Out Photos
Bookstore Tenant Fit-Out Photos
Bookstore Tenant Fit-Out Photos
Bookstore Update Photos

© Gilbane Building Co., Inc.
Bookstore Bathrooms Update Photos
Prep B2 Lobby for Terrazzo
Main Stair Riser Install
South Entrance Hardscaping
2nd Level Interior Glass Framing
Flex Theater Interior Terra Cotta Wall Framing
Alumni Hall Stair Tower Brick
Planned Work

- Lvl 2 HW Piping
- Install added Fire Dampers
- CHW Piping in MB018
- AHU Piping on Level 2
- Smoke Exhaust Electrical Hook Up
- Fire Alarm Rough-In
- Pull Lvl 2 Branch Circuits
- Rough in Electrical in Flex Theater
- Install Level 2 Storefront Frames
- Install Plumbing Fixtures in Bookstore Bathrooms
- Install Exterior Cleanout Covers
- Install Metal Coping at Green Roof Parapet
- Cut in Sprinkler heads on Lvl B2
- Rough in Tech Lounge Sprinkler
- Hang Terracotta on Interior Flex Theater Wall
- B2 Lobby Ceilings
- Credit Union Area Flooring and Casework