The Pennsylvania State University
HUB-Robeson Addition and Renovation
University Park, PA

December 12, 2014
Work In Progress

- Level 2 Heating Water Piping
- Install Fire Dampers
- Chilled Water Piping to AHUs in MB018
- Level 2 AHU 5 Piping
- MB018 Outside Air Chase Duct
- Pull Wire for Company Switches
- Piping for Flex Theater
- Pull Branch Circuits on Level 2
- Piping on AV racks on Level 2
- Hang Terracotta at Flex Theatre Wall Interior
- Install Roofing Expansion Joints
- Lay Plaza Deck Insulation
- Install Metal Coping on Roof Parapet
- Install Drywall and Framing around B2 Lobby and Offices
- Install Drywall in Level 2 Bathrooms
- Hang Level 2 Meeting Room Operable Partition Support Steel
- Place Main Atrium Stair Risers and Pans
- Install Sprinkler Heads on B2
- Install Level 2 Storefront Framing and Glass
- Prep and Pour Terrazzo on Level 1
- Final Polish B2 Lobby Terrazzo
- Install Doghouse Louvers above Flex Theatre
- Hang Ceiling Grid B2 Lobby
- Place Millwork in Credit Union
Project Site from the HUB Parking Deck
View from Loading Dock
View from South Entrance
View of Atrium Looking South from Level 1
Bookstore Tenant Fit-Out Photos
Bookstore Tenant Fit-Out Photos
Bookstore Tenant Fit-Out Photos
Bookstore Tenant Fit-Out Photos
Bookstore Update Photos
Bookstore Update Photos
B2 Lobby Terrazzo Polishing
B2 Lobby Ceiling Grid
Credit Union Case Work
Main Stair Riser Install
Level 1 Terrazzo Pour and Prep
2nd Level Interior Glass Framing
Flex Theater Interior Terra Cotta Wall Framing
Flex Theater Interior Terra Cotta Wall Framing
Set Doghouse Louvers above Flex Theatre
Planned Work

- Level 2 Heating Piping
- Install Fire Dampers
- CHW Piping in MB018
- Level 2 AHU 5 Piping
- MB018 Outside Air Chase Duct
- Electrical Piping for Flex Theater
- Pull Branch Circuits on Level 2
- Piping on AV racks on Level 2
- Hang Terracotta at Flex Theatre Wall Interior
- Hang Terracotta Baquettes
- Lay Plaza Deck Insulation
- Lay Green Roof Insulation
- Install Metal Coping on Roof Parapet
- Install Drywall and Framing around B2 Lobby and Offices
- Install Drywall in Level 2 Bathrooms
- Hang Level 2 Meeting room Operable Partition Support Steel
- Place Main Atrium Stair Risers and Pans
- Cut in Sprinkler Heads on B2
- Ceiling Tile in B2 Lobby
- Install Level 2 Storefront Framing and Glass
- Pour Terrazzo on Level 1
- Lay Plywood Subflooring in Flex Theatre