The Pennsylvania State University
HUB-Robeson Addition and Renovation
University Park, PA

December 31, 2014
Work In Progress

- HOLIDAY BREAK SHUTDOWN WORK
  - Level 1 Meeting Room Floors, Q106 Terrazzo, Food Service Day 2 Work, Relocate Starbuck’s Cooler, Heritage Hall Kitchen MEP Work, etc.
- Level 2 Heating Piping
- Install Added Fire/Smoke Dampers
- Chilled Water Piping to MB018 Air Handling Units
- Level 2 AHU-5 CHW Piping
- MB018 Outside Air Chase Duct
- Electrical Rough-Ins for Flex Theater
- Pull Branch Circuits on Level 2
- A/V Rough-Ins on Level 2
- Plaza Deck Concrete Drainage Pad
- Install Drywall in Level 2 Bathrooms
- Hang Level 2 Meeting Room Operable Partition Track
- Intumescent Fire Proofing Paint for Atrium Columns
- Exterior Lighting Fixtures at Entrances
- Weld Railing on Level 1
- Pour Terrazzo on Level 1
- Grind Terrazzo on Level 1
- Framing and Rough-Ins for Radio, THON Store, and Copy Center
- Install HUB Elevator
Project Site from the HUB Parking Deck
View from Loading Dock
View from South Entrance
View of Atrium Looking Northwest from Level G
East Entrance Granite
East Exterior Stairs and Railing
Guardrail Level 1 and Drywall of Atrium
Level 1 Terrazzo Placement
Level 1 Interior Terracotta Wall Framing the Flex Theater
Level 1 Meeting Rooms Temp Wall Removal and Finished Floor
Level B2 Restrooms
Level B2 Lobby Finishes, Fixtures, and Devices
Planned Work

- Atrium Sprinkler System
- Extend Overbuild Stairwell to Level 2.
- Level 2 Heating Piping
- Chilled Water Piping in MB018
- Level 2 AHU-5 Piping
- MB018 Outside Air Chase Duct
- Electrical Rough-Ins for Flex Theater
- Piping on AV Racks on Level 2
- Lay Plaza Deck Insulation
- Lay Green Roof Insulation
- Install Metal Coping on Roof Parapet
- Install East Entry Stair Pans
- Install Drywall and Framing around B2 Lobby and Offices
- Ceiling Tile in B2 Lobby
- Grind and Finish Level 1 Terrazzo
- Pour Tech Lounge Terrazzo
- Relocate Jamba Juice Condenser
- Finish Rough-ins for Atrium Lighting
- Bookstore Poke Through Piping
- Drywall Atrium Bulkheads
- Atrium Elevator Hoist Way Equipment Install
- Rough in Level 1 Sprinkler