The Pennsylvania State University
HUB-Robeson Addition and Renovation
University Park, PA

January 09, 2015
Work In Progress

- Level 2 Heating Piping
- Install Added Fire Dampers
- CHW Piping in MB018
- Level 2 AHU 5 Piping
- MB018 Outside Air Chase Duct
- Electrical and Low Voltage Rough-Ins for Flex Theater
- Pull Branch Circuits on Level 2
- Piping on AV racks on Level 2
- Place Granite Curb on East Plaza
- Renovation for Food Service Employment Office
- Install Level 2 Storefront Framing and Glass
- Pour Terrazzo on Level 1
- Rough-in Atrium Lights
- Complete Lighting in Credit Union
- Projector Screen Supports
- Intumescent Fireproof Atrium Columns
- Drywall around the atrium Bulkheads
- Install new HUB Elevator Rails and Cab
- Rough in Atrium Sprinkler
- Hang Drywall Around Atrium
- Hang Drywall in Flex Theatre
- Hang Drywall in Level G Offices
- Remove Brick at Heritage Hall Stair Tower
- Pour Concrete for Emergency Egress Stair for Flex Theatre
- Erect Stair Tower Extension in Overbuild Stair Tower
- Meeting Room 131 Storefront Framing Install and Glazing
Project Site from the HUB Parking Deck
View from Loading Dock
View from South Entrance
East Entrance Hardscaping
Flex Theatre Egress Stair Install
Handrail on Flex Theatre Balcony
Level G Storefront Install near East Entry
Guardrail around Level 1
Sprinkler in the Atrium
Level 1 Tile Removal for Terrazzo
View of Atrium Looking West on Level 1
Terracotta on Level 1 Flex Theatre Wall
Meeting Room 131 Storefront
Hang Drywall in Flex Theatre
Storefront Frame on Level 1 near Heritage Hall
Install Stair in Overbuild Expansion Stair Well
Ceramic Tile in Level 2 Bathrooms
Planned Work

- Level 2 Heating Piping
- MB018 Outside Air Chase Duct
- Electrical Piping for Flex Theater
- Pull Branch Circuits on Level 2
- Piping on AV racks on Level 2
- Hang Terracotta at Flex Theatre Wall Interior
- Place Granite Curb on East Plaza
- Install Drywall and Framing around B2 Lobby and Offices
- Install Level 2 Storefront Framing and Glass
- Pour Terrazzo on Level 1
- Rough-in Atrium Lights
- Paint Atrium Steel and Deck
- Paint Atrium Columns
- Projector Screen Supports
- Drywall around the atrium Bulkheads
- Install new HUB Elevator Rails and Cab
- Rough in Atrium Sprinkler
- Hang Drywall Around Atrium
- Hang Drywall in Flex Theatre
- Hang Drywall in Level G Offices
- Finish Drywall in Level 2 Meeting Rooms
- Remove Brick at Heritage Hall Stair Tower
- Place Stair Tower Extension in Overbuild Stair Tower
- Place Meeting room 134 Storefront and Glass