The Pennsylvania State University
HUB-Robeson Addition and Renovation
University Park, PA

June 20, 2014
Work In Progress

- Food Service Framing and Rough Ins
- Food Service Drywall Installation
- Demolition of Exterior Staircase along Bookstore
- Install Piping in Food Service
- Hang Duct in Food Service
- Install South Bookstore Wall Structural Sheathing
- Hang Bookstore Duct Work
- Erect Courtyard Steel
- Erect Elevator Tower Extension Steel
- Pour Elevator Tower Extension Roof
- Pour B2 Level Slab in Courtyard
- Chip Existing Delaminating Concrete on B4 Level
- Hang Duct at 1st and 2nd Floor Meeting Rooms
- Electrical Rough-in 2nd Floor Meeting Rooms
- Rough-in Electrical in Bookstore
- Install Heat Exchanger in MB016
- Pour Slab on B2 Level in Courtyard
- Lay CMU Shaft Wall for Bookstore Elevator
- Bookstore Café Framing on the Mezzanine
- Sand Blast Courtyard Walls

© Gilbane Building Co., Inc.
Project Site from the HUB Parking Deck
View from Loading Dock
View from South Entrance
View from Northwest Corner of Atrium looking South East, Level G
Demolition of Exterior Staircase Along Bookstore
Steel Erection
South Bookstore Exterior Wall
South Bookstore Interior Wall
Food Service Duct Install
Food Service Drywall Installation
B2 Level Courtyard Slab
B2 Level Courtyard Slab
Planned Work

- Erect Bookstore Lobby Stairs
- Concrete Beam Poor On Roof Deck
- Framing at South Bookstore Facade
- Set Vault for Transformer
- Install Mechanical Piping in Food Service
- Hang Ductwork in Food Service
- Test Food Service Duct Work
- Install Framing and Drywall in Food Service
- Hang Drywall 2nd Floor Meeting Rooms
- Erect Courtyard Steel
- Erect MPR Volume Steel
- Rainwater Plumbing in Bookstore B2 and B4 Levels
- Install Mezzanine Duct Work
- *Air and Vapor Barrier at East Bookstore Façade
- *HUB Parking Deck Plaza Waterproofing