The Pennsylvania State University
HUB-Robeson Addition and Renovation
University Park, PA

August 29, 2014
Work In Progress

- Detail Steel and Decking
- Rainwater Plumbing in Bookstore B2 and B4 Levels
- Install Bookstore VAVs
- Install Piping for Air Handling Units 6 and 7
- Insulate Bookstore Duct Work
- Waterproof Bookstore Green Roof
- Install Green Roof Curtain Wall
- Lay Brick on East Façade
- Barnes & Noble Cafe Rough-In
- B2 Level Sprinkler Installation
- Level G Sprinkler Installation
- Install Skylight Framing
- Hang Ductwork in MB018
- Bookstore Electrical Rough-In
- Pour Slab On Deck at Level 1 & 2
- Plumbing in MB018
- Electric Panel and Switchgear Rough in MB018
- 2nd Floor Bathroom Rough-In
- Re-route Chilled Water Mains
- Hang DensGlass on North Loading Dock Façade
- Ceiling and Carpet in 1st Floor Meeting Rooms
- Remove Temp Wall in 1st Floor Meeting Rooms
Project Site from the HUB Parking Deck
View from Loading Dock
View from Northwest Corner of Atrium looking South East, Level 1
North Façade DensGlass
MB018 Duct Work
Green Roof Curtain Wall
Skylight Framing
Skylight Framing
Acoustical Decking
Chilled Water Line Re-route
South Façade Terracotta Framing
Concrete Pour Level 1 Slab on Deck
Concrete Pour Level 2 Slab on Deck
East Brick Façade
Level 1 Meeting Rooms
Level 1 Meeting Rooms
Planned Work

- Install Stadium Saver Insulation
- Pour East Entry Slab
- Acoustical Decking
- Insulate Rainwater Plumbing in Bookstore B2 and B4 Levels
- Install Bookstore VAVs
- Install Piping for Air Handling Units 6 and 7
- Insulate Bookstore Duct Work
- Install Green Roof Curtain Wall
- Lay Brick on East Façade
- Barnes & Noble Cafe Rough-In
- B2 Level Sprinkler Installation
- Level G Sprinkler Installation
- Install Skylight Framing
- Hang Ductwork in MB018
- Bookstore Electrical Rough-In
- Pour Slab On Deck at Level 1 & 2
- Plumbing in MB018
- Re-route Chilled Water Mains
- Railing and steps for Bookstore Mezzanine
- Hang DensGlass on North Loading Dock Façade
- Framing and Drywall in Bookstore