Work In Progress

- Pour East Entry Slab
- Acoustical Decking
- Insulate Rainwater Plumbing in Bookstore B2 and B4 Levels
- Install Mechanical Control Valves
- Insulate Bookstore Duct Work
- Install Green Roof Curtain Wall
- Install Skylight Framing
- Lay Brick on East Façade and Parapet
- Barnes & Noble Cafe Rough-In
- Level G Sprinkler Installation
- Hang Ductwork in MB018
- Bookstore Electrical Rough-In
- Plumbing in MB018
- Install New Chilled Water Mains
- Railing and Steps for Bookstore Mezzanine
- Structural Framing on East Façade
- Framing in Bookstore
- Framing and Drywall on Level 2
- Fireproofing on Level 1
- Paint M130
- Run Level 2 Rain Water
- Install Storefront at Tech Lounge
Project Site from the HUB Parking Deck
View from Loading Dock
View from South Entrance
View from Northwest Corner of Atrium looking South East, Level 1
East Entry Concrete Pour
Canopy Exterior
Brick at Parapet
View Looking North at Level 1 and 2
Overbuilding Framing
Level 2 Meeting Room Drywall and Framing
Level 2 Meeting Room Drywall and Framing
Bookstore Mezzanine Stair
Planned Work

- Pour East Entry Ramp and Stair
- Acoustical Decking
- Install Mechanical Control Valves
- Install Green Roof Curtain Wall
- Install Skylight Framing
- Install Skylight Glass and Panels
- Install Canopy Roofing
- Lay Brick on East Façade and Parapet
- Barnes & Noble Cafe Rough-In
- Level G Sprinkler Installation
- Hang Ductwork in MB018
- Bookstore Electrical Rough-In
- Plumbing in MB018
- Install New Chilled Water Mains
- Railing and Steps for Bookstore Mezzanine
- Structural Framing on East Façade
- Framing in Bookstore
- Framing and Drywall on Level 2
- Run Level 2 Rain Water
- Hang Terracotta on South Façade
- Prep Bookstore Mezzanine Stair for Concrete Pour
- Install Storefront at Tech Lounge